
June 8, 2012, CEQ Bay-Delta Interagency Briefing Summary 

3:00 to 4:10pm EST 

Attendees: 

Jay Jensen (CEQ) 

Letty Belin (DOl) 

Sally Ericsson (OMB) 

Robert Vandermark (CEQ) 

Mike Connor (DOl-Reclamation) 

Eileen Sobeck (DOl) 

Roger Gorke(EPA) 

David Nawi (DOl) 

Eric Schwaab (NOAA) 

Paul Robershotte (USACE) 

Meeting Agenda: (see attached) 

Key Points: 

• Mike Connor led much of the discussion on the significant developments in BDCP over the past 

60 days. 

• Recently released analysis (Effects Analysis) lead parties to recognize that Water Contractors' 

hoped-for conveyance of 5.9 MAF per year was unlikely to get permitted. 

• Two State/Federal Workshops were held to attempt to identify what can be permitted 

recognizing both ESA and CA Co-Equal Goal legislation must be met. 

• A significantly revised Project Proposal is taking shape. The primary elements which have 

changed include: 

o Project will be driven by ESA-related Biological Goals & Objectives that contribute to 

recovery of the species. 

o New Conveyance Infrastructure consisting of 3 North of Delta Diversion locations with a 

max capacity of 9,000 cfs feeding a gravity fed tunnel under the Delta still utilizing Dual 

Conveyance through the Delta (previously 5 Diversions, 15,000 cfs, pumped tunnel). 

o Due to increasing recognition of future uncertainties, highly Specified Operating Criteria 

will be deferred and the Operations process will be lead by a Decision Tree Framework 

that commits to an integrated science program. 

o The 11BDCP Project" will recognize more is needed and thus, attention will be given to 

other watershed issues and opportunities. This is being referred to as 11BDCP Plus". 

o Guarantees and Assurances desired by State DWR and State Water Contractors are now 

off the table. 

• The group recognized the importance of proactive Public engagement and high quality 

communication in sync with the State. Three documents are under development (1. A Q&A 

Factsheet; 2. The Decision Tree description; 3. Elements of the Draft BDCP Project Proposal) 

• Major issues associated with financing the project remain unanswered. 

• Release date for the dEIS/EIR will likely be delayed beyond the September 2012 timeframe. 

• Work on BDCP Plus is underway to show stronger commitment to other needed improvements 

in the watershed. Categories including Conservation, Reuse (Title 16), Add'l Storage, Add' I 

Restoration were mentioned as possible categories. 

ED_000733_DD_NSF _00003846-00001 



• Late July 2012 is still being targeted for the joint State/Federal BDCP announcement involving 

Governor Brown and Secretary Salazar. 

USACE Issues & Opportunities: I did not share the following with the group, but I believe issues and 

opportunities involving the Corps include: 

1. USACE Regulatory Role for CWA, Section 10, and Section 408: A lot is being done here. BG 

Wehr, COL Leady and I have a meeting with Jerry Meral & Mark Cowin on 25 June at SPD. 

2. Accelerated interest in Ecosystem improvement and Flood risk reduction in the Delta could be 

met, in part, with the USACE CW project activity. DLIFS & LSP Projects could play a major role in 

addressing Fremont Weir, Yolo Bypass, Cache Slough, McCormack-Williamson Tract, and 

Emergency Water Pathway pass Bacon Island. This could also fill the BDCP 11financing gap". 

3. Delta Levees and USACE Levee Vegetation concerns must be addressed. Much of the ecosystem 

restoration and riparian habitat improvements will be in adjacent to either project or non

project levees. 

4. BDCP Plus attention on restoration improvement could bring even more interest to such 

investigations as the Yuba Watershed Fish Passage improvement (Chinook, Steelhead & Green 

Sturgeon). 

5. BDCP Plus attention on storage improvement could bring more attention to Systems-oriented, 

Coordinated Forecast-based Reservoir Reoperations review where the Corps influences 6 MAF 

of flood storage across 51 facilities in California (31-Corps owned, 20-Section 7 Reservoirs). 
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